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1. Originator 2. Log Date: 3. CCR#&: 4.Rev: | 5. Tel: 6.Rm#: | 7.0rg.

Maryellen Corbett 1% 5A N OO 00 QoS R - 925-0703

8. Title of Change: Removal of Zmail from baseline

9. ator Slgngture/Date ' / / 10, Class | 11. Type: 12, Need Date: 01/20/2000
‘ A EILTL, CCR

13. Office Manager Signatu te / 14. Category of Change: 15, Priority: {If “Emergency”

K'P' N Jpon—  O1/18] oo Update Baseline il in Blck 26).

16. Documentation/Drawings Impacted: GoRTPK oL 17. Schedule 18. Cl(s) Affected:’
“qu,vpa. 0o3; Impact;

19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22, Estimated Cost:
5a & 5b 02/28/2000 None

23. Source Reference: [ INCR (attach) [ JAction tem | JTech Ref. | IGSFC LD</Other:

24. Description of Change: (use additional Sheets if necessary)

Remove Zmail from the 5a & 5b basslines. Netscape Communicator was PSRd and installed to provide browser & e-mail
capabilities. The COTS product, Zmail was not removed al this fime, to allow for transition 1o Netscape e-mail and to discuss the
concems of a developer. Zmail maintenance was not renewed, based on the planned replacement of the COTS product.

25. Proposed Solution: (use additional sheets If necessary)
Update bassline to remove Zmail from all baselines. Nofify RT%C & DAACS of changE targeted to implementation by 02/28/2000.

(Red-iined documents attached), | .., adesk Oir 1S 'h) o 53:‘97- Ny He

S 5 ﬂe,{-%tpf Commuhn ¢ C¢r g-om),ﬂ _

26. Afternate Solution: (use additional sheets if necessary)

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Zmail will require additional funding to buy maintenance. Additional costs & resources of supporting a third 3rd e-mail solution {UNIX
mail & Communicator mail are also supported) will additionally be incurred.

28. Justification for Emergency (if Block 15 is “Emergency”):

29. Site(s) Affected: JEDF [XIMini-DAAC DJVATC DIEDC [X] GSFC [JLaRC DINSIDC [DJISMC LJAK LIJPL

EQC [ JiDG Test Cell [Jother
30. Board Comments: 31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 33. Disposition: B’ﬂpproved 4. (TBDL)
OA/C O Disapproved
’aW Y08 | ewsecs  orwapen
35. M&O CCB Chair (Sign/Date): 36. Disposition: (1 Approved 37. CM Manager's Closure: .
74 J OA/C 0 Disapproved
ﬂ/ M 7M4f 70 OFwd/ECS 1 Fwd/ESDIS
38. ECS CCB Chéir (Sign/Date): 39. Disposition: (1 Approved 40. CCR Closed Date:
L.V o
1 Disaporoved
CMO1 March 8, 1999 ECS/EDF/REL2 CCB
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